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CCR No. 96-0543 Logged Date 5/28/96 Rev. Request Type CCR

Priority Routine Urgent Emergency X Affected Release Change Class II

Title (description)  Set up 2 X-Terms in room 2062 to support DSS Delta-Deteial Design Review

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

RTM Change Start New Baseline

Problem
Relase B D-DDR desing and document preparation is severly behind scedule.  It has been decided to set up a war room in
2062 that contains everything nessesary to a focused team to complete the design and documentation.

THIS TASK IS OF THE HIGHEST PRIORITY FOR ECS.

Proposed Solution
Set up two X-Terminals in room 2062 dedicated for use by the DSS Design team from 5/28/96 till 6/14/96.  These X-Terms
can come from unassigned resources, uninstalled user X-Terms, or any other resoureces that can be redistributed for this short
duration (e.g., training room X-Terms).

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O

QA Rel. A Rel. B X Rel. IR1 MRS SMO Subconts

Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator Doug O’Neill
Signature Date

Office Rel B Office Manager
Signature     Michael Demcsak Date

Disposition Approved Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson
Signature Date
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